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Dallas, Texas 75202-2733

PASTOR, BEHLING & WHEELER, LLC
2201 Double Creek Drive, Suite 4004

Round Rock, TX 78664

Tel (512) 671-3434
Fax (512) 671-3446

December 9, 2008
(PBW Project No. 1432)

Re: November 2008 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport,
Texas

Dear Mr. Miller:

Pursuant to Section Xll, Paragraph 53 of the amended Unilateral Administrative Order
(DAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in our
telephone conversation on August 2,2005, monthly status reports for a given month will be
submitted by the 15th of the following month as required in Paragraph 53 of the UAO, rather than
by the lOth of the following month as indicated in Appendix 1 of the UAO. In accordance with
the UAO requirements this report addresses the topics listed below:

1. Actions which have been taken toward achieving compliance with the DAO during
the previous month - The following actions were taken during the previous month:

• RIfFS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RIfFS Work Plan including:

o Subtask 6.5 - Validation of laboratory analysis of a groundwater sample
collected from Zone C monitoring well NE4MW32C in September was
completed. A letter proposing Phase 5 groundwater investigation activities
was sent to you on November 12,2008.

o Subtask 6.9 - A draft Nature and Extent Data Report (NEDR) is currently
being prepared.

• Risk Assessment activities (SOW Paragraphs 37) detailed under Task 7 of the
RIfFS Work Plan - data analysis, human health risk evaluation and ecological
risk evaluation were partially completed.
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2. Results of sampling, tests, modeling and all other data (including raw data) received
or generated by or on behalf of Respondents during the previous month - The
following data were received or generated during the previous month:

• The validation report for the groundwater analyses described above is provided
in electronic form on the enclosed DVD.

• The updated database, including all data validated through November 30,2008,
is provided in electronic format on the enclosed DVD.

3. Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work - The following actions are planned for
the next two months:

• RIfFS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RIfFS Work Plan including:

a Subtask 6.5 - GroundwaterlNAPL investigation - to be continued through
Cone Penetrometer Testing (CPT) piezometer installation, water-level
measurement, groundwater sample collection, sample analyses, data
validation, and data evaluation.

a Subtask 6.9 - Preliminary Site Characterization Report - to be continued
through Draft NEDR preparation.

• Risk Assessment activities (SOW Paragraphs 37) detailed under Task 7 of the
RIfFS Work Plan - to be continued through data analysis, human health risk
evaluation and ecological risk evaluation.

4. Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required,
and efforts made to mitigate those delays or anticipated delays - RIfFS activities are
approximately 75% complete.

Thank you for the opportunity to submit this status report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

P~G,&WHEELER, LLC

Eric F. Pastor, P.E.
Principal Engineer
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cc: Mr. Doug McReynolds - EA Engineering, Science and Technology
Ms. Luda Voskov - Texas Commission on Environmental Quality
Mr. Brent Murray - Environmental Quality, Inc.
Mr. Rob Rouse - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morriss III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLC
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